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Environmental 8 estoration Division 

SUBMITTAL OF ACCELERATED PROJECT CLOSURE SCHEDULE FOR OPERABLE 
UNIT 15, INSIDE BUILDING CLOSURES, TO THE DEPARTMENT OF ENERGY/ 

Action: Submittal to Colorado Department of Public Health and Environment and the 
Environmental Protection Agency 

The p u 6 s e  of this letter is to transmit the accelerated project dosure schedule to the 
Department Of Energy/Rocky Flats Field Office as requested on March 6,1995 during the 
meeting held between Department Of Energy/Rocky Flats Field Office, the Colorado 
Department of Public Health and Environment, and the Environmental Protection Agency. 
This schedule is attached. 

Ttie schedules, submitted to the Department of EnergylRocky Flats Field Office on March 8, 
1995, were discussed at the referenced meeting. The action received by EG&G Rocky Flats, 
Inc. from that meeting was to develop a schedule with completion in October, 1995. The 
accelerated project closure schedule accompanying this correspondence fulfills that request. 

During the March 6, 1995 meeting, it was a reed that all remaining reviews by the 

and Environment, and the Environmental Protection Agency would be simultaneous. 
Comments from these reviews will be addressed during a "Round Table Revision" session. 
The accelerated project closure schedule has been developed using these agreements and 
respective durations of two weeks for review and one week for revision. 

The result of the change in process accelerated the submittal of the Corrective Action 
DecisiodRecord of Decision to September 29, 1995. This is an eight-month acceleration. 
EG&G will agree to the requested milestones and proposed dates submitted on March 8, 
1995 along with key assumptions. Any further change to the schedule as submitted herein 
will require E3&G concurrence. 

If ou have any questions regarding this correspondence, please contact Rich Ray at 

ROCKY FLATS FIELD OFFICE - SGS-098-95 

Department of Energy/Rocky Flats Field 0 x ice, the Colorado Department of Public Health 

te r ephone extension 8557. 
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March 21,1995 

Jessie M. Roberson 
Assistant Manager for 
Environmental Restoration Division 
DOURFFO 

SUBMITTAL OF ACCELERATED PROJECT CLOSURE SCHEDULE FOR OPERABLE 
UNIT 15, INSIDE BUILDING CLOSURES, TO THE DEPARTMENT OF ENERGY/ 

Action: Submittal to Colorado Department of Public Health and Environment and the 

ROCKY FLATS FIELD OFFICE - SGS-098-95 
Environmental Protection Agency 

The purpose of this letter is to transmit the accelerated project closure schedule to the 
Department Of Energy/Rocky Fiats Field Office as requested on March 6, 1995 during the 
meeting held between Department Of Energy/Rocky Flats Field Office, the Colorado 
Department of Public Health and Environment, and the Environmental Protection Agency. 
This schedule is attached. 

c The schedules, submittedb the Department of Energy/Rocky Flats Field Office on March-8, 
1995, were discussed at the referenced meeting. The action received by EG&G Rocky Flats, 
Inc. from that meeting was to develop a schedule with completion in October, 1995. The. 
accelerated project closure schedule accompanying this correspondence fulfills that request. 

During the March 6, 1995 meeting, it was agreed that all remaining reviews by the 
Department of Energy/Rocky flats Field Office, the Colorado Department of Public Health 
and Environment, and the Environmental Protection Agency would be simultaneous. 
Comments from these reviews will be addressed during a "Round Table Revision" session. 
The accelerated project closure schedule has been developed using these agreements and 
respective durations of two weeks for review and one week for revision. 

The result of the change in process accelerated the submittal of the Corrective Action 
DecisiodRecord of Decision to September 29, 1995. This is an eight-month acceleration. 
EG&G will agree to the requested milestones and proposed dates submitted on March 8, 
1995 along with key assumptions. Any further change to the schedule as submitted herein 
will require EG&G concurrence. 

If you have any questions regarding this correspondence, please contact Rich Ray at 
telephone extension 8557. 
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